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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year 
Cleanup Program for an installation. The plan identifies environmental cleanup 
requirements at each site or area of concern, and proposes a comprehensive, 
installation-wide approach, with associated costs and schedules, to conduct 
investigations, necessary remedial actions.  
 
In an effort to coordinate planning information between the restoration manager, US 
Army Environmental Center (USAEC), American Samoa LTA, and USAR, an IAP was 
completed.  The IAP is used to track requirements, schedules, and tentative budgets for 
all major Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change. 
 
The following persons contributed to the formulation and completion of this 2006 
Installation Action Plan for American Samoa: 
 
Name  Company/Installation Branch 
USAEC 

Engineering and Environment for USAEC 

9th Regional Readiness Command (RRC) 

ICI for USAEC 

 

Statement of Purpose
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AEDB-R Army Environmental Database-Restoration 
ASLTA American Samoa Local Training Area as designated in AEDB-R 
CERCLA Comprehensive Environmental Response, Compensation and Liability Act of 

1980 
DERP Defense Environmental Restoration Program 
EPA United States Environmental Protection Agency 
ER,A Environmental Restoration, Army  
FAA           Federal Aviation Administration 
FS Feasibility Study 
FY Fiscal Year 
IAP Installation Action Plan 
IRA Interim Remedial Action 
IRP Installation Restoration Program 
LTA Local Training Area 
LTM Long-Term Management 
MACOM Major Army Command 
MEC Munitions and Explosives of Concern 
MMRP Military Munitions Response Program 
NPL National Priorities List 
PA Preliminary Assessment 
RA  Remedial Action 
RAB  Restoration Advisory Board 
RAC  Risk Assessment Code 
RACER  Remedial Action Cost Engineering & Requirements 
RC   Response Complete 
REM   Removal 
RI  Remedial Investigation 
RRC  Regional Readiness Command 
SI  Site Inspection 
TAPP  Technical Assistance for Public Participation 
TRC  Technical Review Committee 
USAEC  United States Army Environmental Center 

Acronyms & Abbreviations
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Installation Locale:   American Samoa LTA is comprised of 78.70 acres. Contractor 
has defined the LTA as the USAR Center property and active training areas on the 
island of Tutuila, American Samoa. CTT “ranges” are comprised of another 33 sites with 
a total area of approximately 572 acres. 
 
Installation Mission:  The mission of USAR units in American Samoa is to train 
soldiers in their respective individual and unit missions so that they are prepared for 
deployment in the event of war or other national emergency. The two infantry units 
conduct dismounted operations in jungle-like habitat, movement to contact, ambush, 
land navigation, and other skills to hone their war-fighting capability. The engineer 
detachment practices site selection, design, vertical construction, utilities installation 
and other technical and war-fighting skills to maintain their proficiency. The combat 
support platoon performs maintenance on unit vehicles and equipment, assists other 
units with maintenance, refueling, and training, as well as performing basic soldiering 
skills.  
 
Lead Organization: 
Installation Management Agency, Pacific Region 
 
Lead Executing Agency:    
US Army Environmental Center 
 
Regulatory Participation 

• American Samoa Environmental Protection Agency 
• American Samoa Historic Preservation Office 

 
National Priorities List (NPL) Status:   Not on the National Priorities List. 
 
American Samoa Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status:   There is not a 
Restoration Advisory Board, TRC or TAPP at American Samoa at this time. 
 
Installation Program Summaries 
MMRP 
Primary Contaminants of Concern:   Metals, Explosives, MEC 
Affected Media of Concern:   Soil 
Estimated Date for RIP/RC:   2017 
Funding to date (up to FY05):   $ 0 
Current year funding (FY06): $ 586,298 
Cost-to-Complete (2007+): $25,279,000 
 
 
 
 
 
 

Installation Information 
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Installation Historic Activity  
In addition to classroom instruction, administrative activities, permanent construction, 
equipment repair and maintenance, security, and engineer training, the mission of 
American Samoa LTA has historically included weapons and infantry training. Due to 
the small size of the Reserve Center, training was conducted elsewhere. Reservists 
trained in close combat and capture exercise, maneuvers, and marches in these areas. 
 
A lease dated September 23, 1980, for a 4.13 acre tract at the intersection of two paved 
roads one-third mile north of Pago Pago International Airport in the Village of Tafuna, 
County of Tualauta, on the Island of Tutuila, Territory of American Samoa, established 
the location for the Te’o U.S. Army Reserve Center. This lease has been renewed 
numerous times since 1980, and the area is still leased today. The original plans called 
for the establishment of an 180-man Army Reserve Center for use by a detachment of 
the Hawaii-based Hq IX Corps (Augmentation), 100th Battalion, 442d Infantry. Although 
the building of the U.S. Army Reserve Center on the 4.13 acre site was not completed 
until April 1987, training by reservists took place at various locations throughout Tutuila 
and Aunuu Islands beginning in 1980. Administrators and other personnel moved into 
the structures on the 4.13 acre site in 1987. In the late 1980s, there were 185 drilling 
reservists assigned to the Reserve Center, and five full time personnel. By 1999, there 
were 12 full-time personnel at the Reserve Center, and 260 drilling reservists. 
 
Current Cleanup Program Activity at American Samoa 
The installation plans to complete Site Investigations (SIs) by 2008 and execute follow 
on phases/actions as required in the individual site cleanup strategies. 
 
The Army Reserve seeks to be good community partners with the government and 
landowners in American Samoa. We consider it our duty to preserve the land on which 
we train, support the ecology of the islands, and maintain a healthy balance of mission 
and environment.  
 
We are good stewards of the environment, and wish to protect the air, land, and water 
for the future of all. It is our intent to restore formerly used training areas to the original 
condition they were in when entrusted to our care. Further, we wish to ensure that any 
Army Reserve materials considered hazardous or harmful that may have been left 
behind are removed and or cleaned up. 
 
 We are a nation at war. Therefore, funding to undertake many projects is currently 
austere.  We will, however, do all we can to remediate all of the areas identified that 
require attention. 
 
IRP 
There are no IRP sites at American Samoa. 
 
MMRP 
 
Progress to Date   
Preliminary Assessment (PA) completed at all sites 
 

Cleanup Program Summary
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Future Plan of Action    
 
The installation plans to complete SIs by 2008 and execute follow on phases/actions as 
required in the individual site cleanup strategies. 
  

Cleanup Program Summary
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AMERICAN SAMOA 
 

Military Munitions Response Program 
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Total AEDB-R MMRP Sites/AEDB-R sites with Response Complete:  33/0 
 
AEDB-R Site Types: 
2 Small Arms Ranges 
2 Firing Ranges 
29 Unexploded Munitions/Ordnance 
 
Most Widespread Contaminants of Concern:   Metals, Munitions and Explosives of 
Concern (MEC) 
 
Media of Concern:   Soil 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA): 
None 
 
Total MMRP Funding 
Prior years (up to FY05):   $                0 
Current Year (FY06):  $     586,298 
Future Requirements (FY07+):  $25,279,000 
Total:    $25,865,298   
 
Duration of MMRP 
Year of MMRP Inception:   2002 
Year of MMRP RIP/RC:   2012 
Year of MMRP Completion Including LTM:   2015 
 

MMRP Summary
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MMRP Contamination Assessment Overview 
The Phase 3 Army Range Inventory was completed at American Samoa in May 03.  
The inventory identified 33 sites as eligible for the MMRP.  The Phase 3 Inventory 
serves as the Preliminary Assessment under the Comprehensive Environmental 
Response, Compensation and Liability Act of 1980 (CERCLA).   The Site Inspections 
are scheduled to be completed in FY08. 
 
MMRP Cleanup Exit Strategy 
The installation plans to complete Site Investigations (SIs) by 2008 and execute follow 
on phases/actions as required in the individual site cleanup strategies. 
 
 

MMRP Contamination Assessment
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2003 
 
•    Closed, Transferring and Transferred Range/Site Inventory Report, TechLaw, May 
 
 

Previous Studies
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AMERICAN SAMOA 
 

Military Munitions Response Program 
Site Descriptions 
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ASLTA-001-R-01 
AASU TRAINING AREA 

 
 
 
 
This is a transferred range, communally owned by 
village families, comprising 16 acres on the northern 
shore of Tutuila Island, and is part of an area that is 
primarily undeveloped but contains a few residences. 
Small arms blanks, smokes, and flares were used at 
this range during marching and maneuvering training 
exercises during a weekend in 1987. There have been 
no known response actions at this range. 
 
 
 
 
 
 
A SI, consisting of a MEC Archives Search Report, will 
be conducted.  No Further Action is anticipated. 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score:  3 Moderate   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA ................200212 ........ 200305 
SI .................200604 ........ 200803 
 
RC:   200803 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-002-R-01 
AIRPORT CORRIDOR TRAINING AREA 

 
 
 
This is a transferred range, owned by the Federal 
Aviation Administration, comprising 6 acres of 
undeveloped land just north of the Pago Pago 
International Airport main runway. Small arms blanks 
were fired at this range during various training 
exercises between 1987 and 1994. There have been 
no known response actions at this range. 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and 
no disposal actions noted during these exercises. 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 5 Negligible   
 
CONTAMINANTS OF CONCERN: 
Metals, Explosives, MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA ................200212 ........ 200305 
SI .................200604 ........ 200803 
 
RC:   200803 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-003-R-01 
ALAVA MOUNTAIN “PIONEER” ROAD 

 
 
 
This is a transferred range, communally owned by 
village families and partially leased by the United 
States Department of the Interior for the National Park 
of American Samoa.  The range comprises 5 acres of 
dirt road atop the ridge that runs along the 
mountainous spine of central Tutuila Island.  Small 
arms blanks and smokes were used at this range 
during various training exercises between 1987 and 
1992.  There have been no known response actions at 
this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and no disposal actions noted during 
these exercises. 
 
 
 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 3 Moderate   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA ................200212 ........ 200305 
SI .................200604 ........ 200803 
 
RC:   200803 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-004-R-01 
AOLOAUTUAI TRAINING AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 17 acres on the northern 
shore of Tutuila Island, and is an undeveloped area.  
Small arms blanks, smokes, simulators, and flares 
were used at this range during marching and 
maneuvering training exercises in 1984, and small 
arms blanks were used here during exercises in 1992.  
There have been no known response actions at this 
range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and no disposal actions noted during 
these exercises. 
 
 
 
 

 
 
 
REGUALTORY DRIVER: CERCLA 
 
RAC Score: 3 Moderate   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start             End 
PA ................200212 ........ 200305 
SI .................200604 ........ 200803 
 
RC:  200803 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-005-R-01 
ATAULOMA  TRAINING  AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 30 acres in the western 
portion of Tutuila Island, and is part of an area that is 
primarily undeveloped but contains a few 
residences.  A large quantity of fruit is also 
harvested from the trees in this jungle area.  Small 
arms blanks and smokes were used at this range 
during various training exercises from approximately 
1991 to 1995.  One interviewee stated that 
munitions had been removed from this range after 
its use, but that there may be munitions remaining at 
this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and no disposal actions noted during 
these exercises. 
 
 
 
 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................200212 ........ 200305 
SI .................200604 ........ 200803 
 
RC:   200803 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-006-R-01 
AUNUU  NORTH  BEACH  TRAINING  AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 13 acres on the 
northeastern shore of Aunuu Island and is part of an 
area that is undeveloped but used recreationally small 
arms blanks, smokes, and flares were used at this 
range during three separate week-long assault 
courses between 1989 and 1995.  There have been 
no known response actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and 
no disposal actions noted during these exercises. 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 3 Moderate   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA ................200212 ........ 200305 
SI .................200604 ........ 200803 
 
RC:   200803 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-007-R-01 
ATAULOMA TRAINING  AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 13 acres in the western 
portion of Tutuila Island, and is part of an area that is 
undeveloped.  Small arms blanks and smokes were 
used during training exercises at this range between 
approximately 1991 and 1995.  There have been no 
known response actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire 
and no disposal actions noted during these 
exercises. 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................200212 ........ 200305 
SI .................200604 ........ 200803 
 
RC:   200803 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-008-R-01 
CENTRAL AUNUU TRAINING AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 55 acres in the eastern 
half of Aunuu Island.  The land is undeveloped, but 
a large quantity of fruit is harvested from the trees 
in the area.  Small arms blanks, smokes, 
simulators, and flares were used at this range 
during several two-week long “Primary Leadership 
Development Courses” conducted here in 1993 
and 1994.  There have been no known response 
actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and no disposal actions noted during 
these exercises. 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-009-R-01 
FAGALII POINT TRAINING AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 22 acres in far western 
Tutuila Island, and is undeveloped.  Small arms 
blanks and smokes were used at this range during 
training exercises which included movements to 
contact, ambushes, and forced marches from 
approximately 1984 to 1986.  There have been no 
known response actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire 
and no disposal actions noted during these 
exercises. 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................200212 ........ 200305 
SI .................200604 ........ 200803 
 
RC:   200803 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-010-R-01 
FOGAGOGO  TRAINING  AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 35 acres to the southwest 
of Pago Pago International Airport on Tutuila Island, 
and is part of an area that is primarily undeveloped but 
contains a few residences.  Small arms blanks and 
simulators were used at this range during 
approximately seven or eight training exercises 
conducted from approximately 1987 to 1989.  There 
have been no known response actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and 
no disposal actions noted during these exercises. 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA ................200212 ........ 200305 
SI .................200604 ........ 200803 
 
RC:   200803 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-011-R-01 
GARMENT FACTORY TRAINING  AREA 

 
 
 
This is a transferred range, communally owned by 
village families but leased by private entities, 
comprising 12 acres in an area of the Village of 
Tafuna on Tutuila Island that is primarily used for 
commercial concerns.  Small arms blanks (M-16s 
and M-60s were test fired at this range), smokes, 
flares, and simulators were also test fired here 
during various training exercises from 
approximately 1990 to 1995.  There have been no 
known response actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and no disposal actions noted during 
these exercises. 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-012-R-01 
ILIILI GOLF COURSE TRAINING AREA 

 
 
 
This is a transferred range, owned by the 
government of the Territory of American Samoa, 
comprising 48 acres at the lliili Golf Course in the 
Village of Iliili in the western portion of Tutuila 
Island.  Small arms blanks were used at this range 
during various training exercises from 
approximately 1980 to 1996.  There have been no 
known response actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire 
and no disposal actions noted during these 
exercises. 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 5 Negligible   
 
CONTAMINANTS OF CONCERN:  
Metals, Explosives, MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-013-R-01 
LETI POINT TRAINING  AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 4 acres on the 
southern shore of western Tutuila Island, and is 
part of an area that is undeveloped.  Small arms 
blanks and smokes were used during two or three 
reconnaissance training exercises at this range 
between approximately 1983 and 1988.  There 
have been no known response actions at this 
range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire 
and no disposal actions noted during these exercises. 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start             End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-014-R-01 
LIONS PARK TRAINING  AREA 

 
 
 
This is a transferred range, owned by the 
government of the Territory of American Samoa for 
use as a recreational park, comprising 6 acres of 
Lions Park, on the western shore of Pala Lagoon 
to the northeast of the Village of Tafuna and Pago 
Pago International Airport on Tutuila Island.  Small 
arms blanks and smokes were used at this range 
during simulated attacks, staging exercises, and 
night training several times during 1995.  There 
have been no known response actions at this 
range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and no disposal actions noted during 
these exercises. 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-015-R-01 
MALAILOA TRAINING  AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 6 acres north of the 
Village of Malaeloa in the western portion of Tutuila 
Island, and is undeveloped.  It should be noted that 
an active range is associated with and adjacent to 
this transferred range, and that the actively used 
land is used under lease granted by the village 
families.  The area of this transferred range 
represents the area outside of the leased area 
where training exercises inadvertently took place in 
the past.  Interviewees noted that there is a special 
effort now being made, because of past complaints, 
to stay within the leased area.  Small arms blanks 
and smokes were used at this range during various 
training exercises between 1984 and 2002.  There 
have been no known response actions at this range. 
 
 
 
 
 
 
A RI/FS, consisting of a Site Characterization, will be conducted.  It is anticipated there 
will be no further action due to no live fire or disposal actions noted during these 
exercises. 
 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
Lead 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................200212 ........ 200305 
SI .................200604 ........ 200803 
RI/FS ...........201010 ........ 201109 
 
RC:   201109 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-016-R-01 
MALAILOA TRAINING AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 21 acres in the extreme 
northwestern portion of Tutuila Island.  The area is 
undeveloped although large quantities of fruit are 
harvested from the trees in the area.  Small arms 
blanks from M-16s and M-60s, as well as smokes 
were used at this range during various training 
exercises from approximately 1988 to 1991.  There 
have been no known response actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and no disposal actions noted during 
these exercises. 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA ................200212 ........ 200305 
SI .................200604 ........ 200803 
 
RC:   200803 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-017-R-01 
MAPUSAGAFOU PITS TRAINING  AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 33 acres in the central part 
of western Tutuila Island, and is primarily undeveloped 
except for a road that runs through it and a few 
actively used cinder pits.  Small arms blanks, smokes, 
and flares were used at this range during night training 
exercises between 1981 and 1992.  There have been 
no known response actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and 
no disposal actions noted during these exercises. 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA ................200212 ........ 200305 
SI .................200604 ........ 200803 
 
RC:   200803 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-018-R-01 
MASEFAU/VAINUU MTN. TRAINING  AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 0.63 acres of shoreline 
north of the Village of Masefau along the northern 
shore of eastern Tutuila Island, and is 
undeveloped.  Small arms blanks, smokes, and 
flares were used at this range during one or two 
training exercises in 1984 and 1985.  There have 
been no known response actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire 
and no disposal actions noted during these exercises. 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-019-R-01 
MU POINT TRAINING AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 2 acres along the 
southern shore of western Tutuila Island, in an 
undeveloped area.  Small arms blanks were fired at 
this range during test review training exercises here 
in 1987.  There have been no known response 
actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire 
and no disposal actions noted during these 
exercises. 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 5 Negligible   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................200212 ........ 200305 
SI .................200604 ........ 200803 
 
RC:   200803 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-020-R-01 
NORTH TAFUNA TRAINING  AREA 

 
 
 
This is a transferred range, owned communally by 
village families but leased by McDonald’s 
Corporation and is currently the site of a fast-food 
restaurant.  The range comprises 3 acres in the 
Village of Tafuna in the western portion of Tutuila 
Island. Small arms blanks and smokes were used 
at this range during various training exercises 
between 1993 and 1995.  There have been no 
known response actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and no disposal actions noted during 
these exercises. 
  

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-021-R-01 
NORTH VAITOGI TRAINING AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 12 acres north of the 
Village of Vaitogi in the western portion of Tutuila 
Island, and is in an area that is primarily 
undeveloped but contains a few residences.  Small 
arms blanks, smokes, and simulators were used at 
this range during various training exercises 
between 1985 and 1988.  There have been no 
known response actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire 
and no disposal actions noted during these exercises. 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-022-R-01 
NUUSETOGA ISLAND TRAINING AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 1 acre of undeveloped 
land on the western shore of Nuusetoga Island, a 
small island just a few hundred feet from the 
northern shore of the Island of Tutuila, near the 
Village of Masefau. Small arms blanks and 
smokes were used at this range during assault 
simulation training exercises between 1984 and 
1990. There have been no known response 
actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and no disposal actions noted during 
these exercises. 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4   Low  
 
CONTAMINANTS:  MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-023-R-01 
PAGO PAGO PARK 

 
 
 
This is a transferred range, owned by the 
government of the Territory of American Samoa, 
comprising 9 acres of recreational park land on the 
western shore of Pago Pago Harbor on Tutuila 
Island.  Small arms blanks and smokes were used 
during Flag Day demonstrations by reservists in 
1988 and 1991.  There have been no known 
response actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire 
and no disposal actions noted during these 
exercises. 
 

 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-024-R-01 
PUATAUAPA TRAINING AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 2 acres of undeveloped 
land near the southern shore of western Tutuila 
Island.  Small arms blanks, simulators, and 
smokes were used during movement to contact 
exercises between 1983 and 1985.  There have 
been no known response actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire 
and no disposal actions noted during these 
exercises. 
 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-025-R-01 
SEETAGA TRAINING AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 6 acres of undeveloped 
land near the southern shore of western Tutuila 
Island.  Small arms blanks and smokes were used 
at this range during training exercises between 
approximately 1987 and 1989.  There have been 
no known response actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire 
and no disposal actions noted during these 
exercises. 
  
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start             End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-026-R-01 
SILIAGA POINT TRAINING  AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 18 acres of 
undeveloped land near the northern shore of 
western Tutuila Island.  Small arms blanks were 
fired at this range during training exercises in 
approximately 1997.  There have been no known 
response actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire 
and no disposal actions noted during these 
exercises. 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 5 Negligible   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-027-R-01 
SOUTH TAFUNA TRAINING AREA 

 
 
 
This is a transferred range, owned in part 
communally by village families but leased by 
various commercial and industrial concerns, and 
also owned in part by the government of the 
Territory of American Samoa.  The range 
comprises 30 acres in the Village of Tafuna on 
Tutuila Island.  The area is used for a school and 
for various businesses.  Small arms blanks, 
simulators, smokes, and flares were used at this 
range during urban combat training and various 
other training exercises between 1987 and 1992. 
There have been no known response actions at 
this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and no disposal actions noted during 
these exercises. 
 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-028-R-01 
SOUTH VAITOGI TRAINING AREA 

 
 
 
This is a transferred range, communally owned 
by village families, comprising 2 acres near the 
Village of Vaitogi in the western portion of Tutuila 
Island.  This area is undeveloped although large 
quantities of fruits are harvested from the trees in 
this jungle area.  Small arms blanks and smokes 
were used during movement to contact and 
ambush exercises at this range, which occurred 
approximately once a month between 1985 and 
1989.  There have been no known response 
actions at this range. 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and no disposal actions noted during 
these exercises. 
 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA ............... 200212.........200305 
SI................. 200604.........200803 
 
RC:   200803 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-029-R-01 
STADIUM TRAINING AREA 

 
 
 
This is a transferred range, owned by the 
government of the Territory of American Samoa, 
comprising 41 acres to the west of the Village of 
Tafuna on Tutuila Island.   It is currently the site of 
a team sports stadium.  Small arms blanks, 
smokes, simulators, and flares were used at this 
range during various training exercises between 
approximately 1980 and 1986.  It should be noted 
that this range used to comprise half of a larger 
range, the other half being the “F.A.A.” range that 
is still actively being used immediately adjacent to 
the east of this range.  The border between the 
currently used range land and the formerly used 
range land is a chain link fence that runs 
southeast-northwest, and forms the western 
border of the F.A.A. area.  Interviewees stated that 
munitions were regularly picked up after use at this 
range, but it is possible that not all munitions were retrieved after the training exercises. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and no disposal actions noted during 
these exercises. 
 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-030-R-01 
TAFUNA-FUTIGA ROAD 

 
 
 
This is a transferred range, owned by the 
government of the Territory of American Samoa, 
comprising 7 acres of road running east-west 
between the Villages of Tafuna and Futiga in the 
western portion of Tutuila Island.  Small arms 
blanks, simulators, and smokes were used during 
forced marches and contact drills at this range 
between approximately 1985 and 1989.  There 
have been no known response actions at this 
range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and no disposal actions noted during 
these exercises. 
 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-031-R-01 
TOGOTOGO RIDGE TRAINING AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 3 acres of undeveloped 
land between the Villages of Fogatogo and Utulei 
in the central portion of Tutuila Island.  Small arms 
blanks and smokes were used during one training 
exercise at this range some time in 1983 or 1984.  
There have been no known response actions at 
this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire 
and no disposal actions noted during these 
exercises. 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-032-R-01 
TUAOLO CINDER PITS TRAINING AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 2 acres of land that is 
currently used for industrial cinder pits near the 
Village of Tuaolo in the western portion of Tutuila 
Island.  Small arms blanks, flares, and smokes 
were used during various training exercises at this 
range between 1981 and 1987.  There have been 
no known response actions at this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and no disposal actions noted during 
these exercises. 
 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 Low   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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ASLTA-033-R-01 
UTUMEA (WEST) BEACH TRAINING AREA 

 
 
 
This is a transferred range, communally owned by 
village families, comprising 13 acres of 
undeveloped land on the beach south of the 
Village of Utumea in the eastern portion of Tutuila 
Island.  Small arms blanks, flares, and smokes 
were used during various training exercises at this 
range between approximately 1986 and 1992.  
There have been no known response actions at 
this range. 
 
 
 
 
 
 
A Site Inspection will be conducted. 
No Further Action is anticipated due to no live fire and no disposal actions noted during 
these exercises. 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 3 Moderate   
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN: Soil 
 
PHASES        Start              End 
PA................ 200212 .........200305 
SI ................. 200604 .........200803 
 
RC:   200803 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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Initiation of MMRP at American Samoa:   2002 
  
Past Phase Completion Milestones 
PA ............... 05/03 
 
Projected ROD/DD Approval Dates:  Unknown 
 
Projected Construction Completion:   2011 
 
Schedule for Five Year Reviews:  Unknown 
 
Estimated Completion Date of MMRP including LTM:  2011 

MMRP Schedule 
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American Samoa MMRP Schedule 
(Based on current funding constraints) 

           
           

AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
ASLTA-001-R-
01 

SI                   

ASLTA-002-R-
01 

SI                   

ASLTA-003-R-
01 

RI/FS                   

ASLTA-004-R-
01 

RI/FS                   

ASLTA-005-R-
01 

RI/FS                   

ASLTA-006-R-
01 

RI/FS                   

ASLTA-007-R-
01 

RI/FS                   

ASLTA-008-R-
01 

RI/FS                   

ASLTA-009-R-
01 

RI/FS                   

ASLTA-010-R-
01 

RI/FS                   

ASLTA-011-R-
01 

RI/FS                   

ASLTA-012-R-
01 

SI                   

ASLTA-013-R-
01 

RI/FS                   

ASLTA-014-R-
01 

RI/FS                   

ASLTA-015-R-
01 

RI/FS                   

ASLTA-016-R-
01 

RI/FS                   

ASLTA-017-R-
01 

RI/FS                   

ASLTA-018-R-
01 

RI/FS                   
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American Samoa MMRP Schedule 
(Based on current funding constraints) 

           
           

AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
ASLTA-019-R-
01 

SI                   

ASLTA-020-R-
01 

RI/FS                   

ASLTA-021-R-
01 

RI/FS                   

ASLTA-022-R-
01 

RI/FS                   

ASLTA-023-R-
01 

SI                   

ASLTA-024-R-
01 

RI/FS                   

ASLTA-025-R-
01 

RI/FS                   

ASLTA-026-R-
01 

SI                   

ASLTA-027-R-
01 

RI/FS                   

ASLTA-028-R-
01 

RI/FS                   

ASLTA-029-R-
01 

RI/FS                   

ASLTA-030-R-
01 

RI/FS                   

ASLTA-031-R-
01 

SI                   

ASLTA-032-R-
01 

RI/FS                   

ASLTA-033-R-
01 

RI/FS                   
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Prior Years Funds (may be listed by project instead of site) 
 
Total Funding up to FY05:  $ 0 
 
 
Current Year Requirements 
Year Site Information   Expenditures      FY Total 
FY06       SI                                                         $ 586,298 
 
Total Funding FY06:  $586.3K 
 
 
Total Future Requirements:   $25,279K 
 
Total MMR Program Cost (from inception to completion of the MMRP):  $25,865.3K 
 
 

MMRP Costs 
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There is not a Restoration Advisory Board, TRC or TAPP at American Samoa at this 
time.  Interests will be solicited at the beginning of the RI Phase.   
 

Community Involvement 


